Nebraska Department of Roads Date: 05.24.2016 Nebraska Department of Roads Date: 05.24.2016
Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID:  4607Y Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC. Contract ID:  4607Y Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.
Est Number: 0025 Pay Period End Date: 05.14.2016 Est Number: 0025 Pay Period End Date:  05.14.2016
Contract Location: Total to Date  Prev to Date This Estimate
PLATTE RIVER BRIDGE EAST OF GRAND ISLAND Estimate Type: PROG Current Contract Amt Total Earnings  $2,808,622.67 $2,797,598.38 $11,024.29
$4,909,564.52  gockpiled Materials $29,017.62 $29,017.62 $.00
Contractor: Original Contract Amt Gross Earnings  $2,837,640.29  $2,826,616.00 $11,024.29
ontractor: Date Lot 12.16.2014 $4.864.374.02 Retainage $.00 $.00 $.00
WILDCAT CONSTRUCTION CO., INC. ated e;. -lo. Escrow Amount $.00 $.00 $.00
2244 NW BRICKYARD RD . Dateswaf ed- giézigiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .28. .
PO BOX 750075 ! 57% Net Earnings  $2,837,640.29 $2,826,616.00 $11,024.29
Date Notice for Work to ]
Begin: 02.23.2015 % Time Comp
TOPEKA KS 66675-0075 gin: - BESS 619  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 02.23.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(785)233-1400 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
TRAVELERS CASUALTY AND SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HALL ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
HAMILTON Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
MERRICK Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ;
Number  Project Number Number Ref Ref Total for Adjustments $.00 $.00 $.00
Post Post
Payment  $2,837,640.29 $2,826,616.00 $11,024.29
42607 000 STP-34-5(118) 034 236.61 236.71 GR CULV BR GDRL BIT
Project Manager District Engineer
Merchant, Ben 05.18.2016 Meyer, Keith 05.18.2016
Construction Engineer Controller
Legg, Lorraine 05.20.2016 Burling, Laurie 05.23.2016
Controller
Burling, Laurie 05.23.2016
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Nebraska Department of Roads

Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.

Est Number: 0025 Pay Period End Date: 05.14.2016 Est Number: 0025 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING GROUP 4 CULVERTS
0001 0001 0030.10 20,000.00 1.000 20,000.00 0008 0008 0030.40 25,000.00 1.000 25,000.00
MOBILIZATION LS 1.000 20,000.00 MOBILIZATION LS 1.000 25,000.00
0.321 6,420.00 0.144 3,600.00
0.000 0.00 0.000 0.00
0002 0002 1009.00 2,400.00 1.000 2,400.00 0009 0009 4004.50 3.80 1,320.000 5,016.00
GENERAL CLEARING AND GRUBBING LS 1.000 2,400.00 CAST IRON GRATE AND FRAME LB 1,320.000 5,016.00
0.500 1,200.00 660.000 2,508.00
0.000 0.00 0.000 0.00
0003 0003 1033.00 1,850.00 5.900 10,915.00 0010 0010 4050.01 20.00 20.000 400.00
ROADWAY GRADING STA 5.900 10,915.00 EXCAVATION FOR PIPE, PIPE-ARCH CcY 20.000 400.00
2950 5,457.50 CULVERTS, AND HEADWALLS 14.000 280.00
0.000 0.00 0.000 0.00
0004 0004 1102.00 8.00 968.000 7,744.00 0011 0011 4105.59 1,050.00 2.600 2,730.00
REMOVE ASPHALT SURFACE SY 968.000 7,744.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 2.600 2,730.00
2,056.184 16,449.47  JUNCTION BOX 1.300 1,365.00
0.000 0.00 0.000 0.00
0005 0005 7017.00 5.00 533.000 2,665.00 0012 0012 4155.50 1.80 130.000 234.00
REMOVE GUARDRAIL LF 533.000 2,665.00 REINFORCING STEEL FOR INLET AND LB 130.000 234.00
533.000 2,665.00 JUNCTION BOX 65.000 117.00
0.000 0.00 0.000 0.00
0006 0006 L019.13 7.50 1,366.000 10,245.00 0013 0013 4360.18 440.00 2.000 880.00
EROSION CONTROL, CLASS 1D SY 1,366.000 10,245.00 18" METAL FLARED-END SECTION EACH 2.000 880.00
1,446.519 10,848.89 1.000 440.00
0.000 0.00 0.000 0.00
0007 0007 L022.11 7.50 1,350.000 10,125.00 0014 0014 P402.18 28.00 56.000 1,568.00
FABRIC SILT FENCE-LOW POROSITY LF 1,350.000 10,125.00 18" CULVERT PIPE, TYPE 3,4,50R 6 LF 56.000 1,568.00
0.000 0.00 42.000 1,176.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 64,094.00 GROUP 4 CULVERTS Contracted 35,828.00
Current 64,094.00 Current 35,828.00
In place 43,040.86 In place 9,486.00
This Estimate 0.00 This Estimate 0.00
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Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.

Est Number: 0025 Pay Period End Date: 05.14.2016 Est Number: 0025 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 974+45.25 0023 0023 6005.37 48.00 233.300 11,198.40
0015 0015 0030.60 330,000.00 1.000 330,000.00 PRECOMPRESSED POLYURETHANE FOAM LF 233.300 11,198.40
MOBILIZATION LS 1.000 330,000.00 JOINT, TYPEB 80.000 3,840.00
1.000 330,000.00 0.000 0.00
0.000 0.00 0024 0024 6005.65 2,150.00 48.000 103,200.00
0016 0016 3050.15 480.00 211.300 101,424.00 EXPANSION BEARING, PTFE TYPE EACH 48.000 103,200.00
CONCRETE FOR PAVEMENT APPROACHES cY 211.300 101,424.00 27.000 58,050.00
CLASS 47BD-4000 83.300 39,984.00 0.000 0.00
0.000 0.00 0025 0025 6006.56 4.00 4,467.000 17,868.00
0017 0017 3051.10 1.60 35,535.000 56,856.00 BRIDGE DECK GROOVING SY 4,467.000 17,868.00
EPOXY COATED REINFORCING STEEL FOR LB 35,535.000 56,856.00 1,539.817 6,159.27
PAVEMENT APPROACHES 16,297.690 26,076.31 0.000 0.00
0.000 0.00 0026 0026 6010.22 450.00 30.000 13,500.00
0018 0018 4024.55 61.00 37.000 2,257.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 30.000 13,500.00
FLUME SPILLWAY LF 37.000 2,257.00 15.560 7,002.00
32.000 1,952.00 0.000 0.00
0.000 0.00 0027 0027 6010.26 855.00 1,241.000 1,061,055.00
0019 0019 4024.70 1,300.00 2.000 2,600.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 1,241.000  1,061,055.00
CONCRETE FLUME, TYPE | EACH 2.000 2,600.00 536.152 458,409.96
1.000 1,300.00 0.000 0.00
0.000 0.00 0028 0028 6030.00 1,150,000.00 1.000  1,150,000.00
0020 0020 6000.10 4,400.00 1.000 4,400.00 PREPARATION OF BRIDGE AT STATION EACH 1.000  1,150,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 4,400.00 o4 o o0 0.500 575,000.00
0.500 2,200.00 0.000 0.00
0.000 0.00 0029 0029 6052.51 0.00 1.000 0.00
0021 0021 6000.11 4,400.00 1.000 4,400.00 ACCESS BRIDGE LS 1.000 0.00
ABUTMENT NO.2 EXCAVATION LS 1.000 4,400.00 A1 STA 97444595 LT 0.000 0.00
0.500 2,200.00 0.000 0.00
0.000 0.00 0030 0030 6052.52 0.00 1.000 0.00
0022 0022 6004.48 510.00 36.700 18,717.00 ACCESS BRIDGE LS 1.000 0.00
BRIDGE JOINT NOSING CF 36.700 18,717.00 a1 STA 97444595 RT 0.000 0.00
15.170 7,736.70 0.000 0.00
0.000 0.00 0031 0031 6100.00 2,150.00 16.000 34,400.00
FLOOR DRAINS EACH 16.000 34,400.00
8.000 17,200.00

0.000 0.00
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Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.

Est Number: 0025 Pay Period End Date: 05.14.2016 Est Number: 0025 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 6104.00 24.00 650.000 15,600.00 0040 0040 8091.00 58.00 260.000 15,080.00
BROKEN CONCRETE RIPRAP TON 650.000 15,600.00 GRANULAR BACKFILL cY 260.000 15,080.00
24.000 576.00 130.000 7,540.00
0.000 0.00 0.000 0.00
0033 0033 6131.50 1.70  290,815.000 494,385.50 GROUP 6 BRIDGE AT STA. 974+45.25 Contracted 4,280,310.90
EPOXY COATED REINFORCING STEEL LB 290,815.000 494,385.50 Current 4,280,310.90
131,091.060 222,854.81 In place 2,294,200.21
0.000 0.00 This Estimate 10,003.69
0034 0034 6139.50 53.00 50.000 2,650.00 GROUP 7 GUARDRAIL
SUBSURFACE DRAINAGE MATTING sy 50.000 2,650.00 0041 0041 0030.70 1,750.00 1.000 1,750.00
25.000 1,325.00  MOBILIZATION LS 1.000 1,750.00
0.000 0.00 1.000 1,750.00
0035 0035 6139.61 95.00 1,526.000 144,970.00 0.000 0.00
CARBON FIBER REINFORCED POLYMER SF 1,526.000 144,970.00 0042 0042 7011.20 30.00 150.000 4,500.00
411.974 39,137.53  W-BEAM GUARDRAIL LF 150.000 4,500.00
0.000 0.00 87.500 2,625.00
0036 0036 6200.00 120.00 600.000 72,000.00 0.000 0.00
CONCRETE PILING LF 600.000 72,000.00 0043 0043 7020.00 2,200.00 4.000 8,800.00
241.250 28,950.00  BRIDGE APPROACH SECTIONS EACH 4.000 8,800.00
0.000 0.00 2.000 4,400.00
0037 0037 6614.10 10,000.00 48.000 480,000.00 0.000 0.00
TEMPORARY SUPPORTS EACH 48.000 480,000.00 0044 0044 7024.27 2,200.00 4.000 8,800.00
33.000 330,000.00 GUARDRAIL END TREATMENT, TYPE I EACH 4.000 8,800.00
0.000 0.00 2.000 4,400.00
0038 0038 6617.25 190.00 635.000 120,650.00 0.000 0.00
CONCRETE REPAIR SF 635.000 120,650.00  GroUP 7 GUARDRAIL Contracted 23,850.00
666.877  126,706.63 Current 23,850.00
52.651 10,003.69 In place 13,175.00
0039 0039 6801.28 42.00 550.000 23,100.00 This Estimate 0.00
CRACK EPOXY INJECTION LF 550.000 23,100.00  GROUP 9 BITUMINOUS
0.000 0.00 0045 0046 0030.90 20,000.00 1.000 20,000.00
0.000 0.00  MOBILIZATION LS 1.000 20,000.00
0.560 11,200.00
0.000 0.00
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Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.

Est Number: 0025 Pay Period End Date: 05.14.2016 Est Number: 0025 Pay Period End Date:  05.14.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0047 8022.20 1.50 190.000 285.00 0055 0056 9300.38 1.00 289.000 289.00
HYDRATED LIME/WARM MIX ASPHALT EACH 190.000 285.00 RAP INCENTIVE PAYMENT EACH 289.000 289.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0047 0048 9005.75 50.00 190.000 9,500.00 4402 4402 0030.01 3,000.00 0.000 0.00
ASPHALTIC CONCRETE, TYPE SPR TON 190.000 9,500.00 ADDITIONAL MOBILIZATION LS 1.000 3,000.00
0.000 0.00 1.000 3,000.00
Temporary Asphalt
0.000 0.00 0.000 0.00
0048 0049 9009.87 50.00 854.000 42,700.00 4403 4403 9009.73 9.29 0.000 0.00
SURFACING 8" 53% 854.000 42,700.00 TEMPORARY ASPHALT SURFACING sy 700.000 6,503.00
1,945.072 97,253.60 700.000 6,503.00
0.000 0.00 0.000 0.00
0049 0050 9021.13 1,000.00 6.460 6,460.00 4404 4404 9179.33 8.00 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) TON 6.460 6,460.00 COLD MILLING, CLASS 3 sy 700.000 5,600.00
0.000 0.00 700.000 5,600.00
Type A
0.000 0.00 0.000 0.00
0050 0051 9053.00 3.00 170.000 510.00 GROUP 9 BITUMINOUS Contracted 111,882.00
TACK COAT GAL 170.000 510.00 Current 126,985.00
0.000 0.00 In place 150,089.45
0.000 0.00 This Estimate 0.00
0051 0052 9111.00 50.00 3.000 150.00 GROUP 10 GENERAL ITEMS
WATER MGAL 3.000 150.00 0056 0057 0001.08 0.50 4,240.000 2,120.00
0.000 0.00 BARRICADE, TYPE Il BDAY 4,240.000 2,120.00
0.000 0.00 5,959.000 2,979.50
0052 0053 9173.20 4.00 854.000 3,416.00 98.000 49.00
SUBGRADE PREPARATION SY 854.000 3,416.00 0057 0058 0001.10 1.00 3,574.000 3,574.00
1,945.072 7,780.29  BARRICADE, TYPE Il BDAY 3,574.000 3,574.00
0.000 0.00 2,758.000 2,758.00
0053 0054 9179.33 5.00 854.000 4,270.00 49.000 49.00
COLD MILLING, CLASS 3 Sy 854.000 4,270.00 0058 0059 0001.90 0.44 53,648.000 23,605.12
0.000 0.00  SIGN DAY EACH 53,648.000 23,605.12
0.000 0.00 40,300.000 17,732.00
0054 0055 9188.50 58.00 419.000 24,302.00 665.000 292.60
SURFACING UNDER GUARDRAIL sy 419.000 24,302.00
323.320 18,752.56
0.000 0.00
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Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.

Est Number: 0025 Pay Period End Date: 05.14.2016 Est Number: 0025 Pay Period End Date:  05.14.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0059 0060 0002.28 0.40 9,150.000 3,660.00 0068 0069 0005.10 90.00 530.000 47,700.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 9,150.000 3,660.00 TRAFFIC CONTROL MANAGEMENT DAY 530.000 47,700.00
4,220.000 1,688.00 363.000 32,670.00
0.000 0.00 7.000 630.00
0060 0061 0002.30 0.40 3,850.000 1,540.00 0069 0070 0020.00 2.00 1,000.000 2,000.00
PAVEMENT MARKING REMOVAL LF 3,850.000 1,540.00 TRAINING HOUR 1,000.000 2,000.00
1,943.000 777.20 1,622.000 3,244.00
0.000 0.00 0.000 0.00
0061 0062 0002.44 0.35 12,600.000 4,410.00 0070 0071 0030.00 17,500.00 1.000 17,500.00
TEMPORARY PAVEMENT MARKING, TYPE LF 12,600.000 4,410.00 MOBILIZATION LS 1.000 17,500.00
PAINT 21,173.000 7,410.55 1.000 17,500.00
0.000 0.00 0.000 0.00
0062 0063 0002.47 0.15 12,600.000 1,890.00 0071 0072 7019.50 17,500.00 2.000 35,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 12,600.000 1,890.00 IMPACT ATTENUATOR EACH 2.000 35,000.00
PREPARATION 7,126.000 1,068.90 2.000 35,000.00
0.000 0.00 0.000 0.00
0063 0064 0003.10 300.00 10.000 3,000.00 0072 0073 9110.01 70.00 20.000 1,400.00
FLAGGING DAY 10.000 3,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,400.00
6.500 1,950.00 0.000 0.00
0.000 0.00 0.000 0.00
0064 0065 0003.50 35.00 3,000.000 105,000.00 0073 0074 9110.03 70.00 20.000 1,400.00
CONCRETE PROTECTION BARRIER LF 3,000.000 105,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,400.00
2,362.500 82,687.50 2.000 140.00
0.000 0.00 0.000 0.00
0065 0066 0003.56 5.00 400.000 2,000.00 0074 0075 9110.07 68.00 20.000 1,360.00
RELOCATE CONCRETE PROTECTION BARRIER LF 400.000 2,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,360.00
812.500 4,062.50 41.000 2,788.00
0.000 0.00 0.000 0.00
0066 0067 0003.70 350.00 4.000 1,400.00 0075 0076 9110.27 130.00 20.000 2,600.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,400.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,600.00
12.000 4,200.00 EXCAVATOR, FULLY OPERATED 2.000 260.00
0.000 0.00 0.000 0.00
0067 0068 0003.74 15,000.00 1.000 15,000.00 0076 0077 L022.90 7.50 300.000 2,250.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,000.00 TEMPORARY SILT FENCE LF 300.000 2,250.00
1.000 15,000.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4607Y Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC. Contract ID:  4607Y Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.
Est Number: 0025 Pay Period End Date: 05.14.2016 Est Number: 0025 Pay Period End Date:  05.14.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0077 0078 L860.50 70,000.00 1.000 70,000.00 3051.10 ‘EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
ENVIRONMENTAL COMMITMENTS - LS 1.000 70,000.00 .
' Project 42607 000
CONTRACTOR COMPLIANCE 0.800 56,000.00
0.000 0.00 Prpsl Line Nbr 0017 Proj Line Nbr
4401 4401 L032.55 41.50 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
SLASH MULCH CcY 725.000 30,087.50 Stkpl Nbr 1
210.000 8,715.00
0011 S.P. Initial Payment 8,154.00 4,575.21 91601671
0.000 0.00
Bridge Approach Phase 1
GROUP 10 GENERAL ITEMS Contracted 348,409.12 0016 S.P. Adjustment -7,090.236 -3,978.33 91601671
Current 378,496.62 Bridae A h Ph 1
In place 298,631.15 ridge Approach Fhase
This Estimate 1.020.60 0017 S.P. Adjustment -1,063.764 -596.88 91601671
Totals for contract Contracted 4,864,374.02 Bridge Approach Phase 1
Current 4,909,564.52 Total for stockpile nbr 1: 0.00 $0.00
In place 2,808,622.67 Total for proposal line nbr 0017: 0.00 $0.00
This Estimate 11,024.29 .
Total for item code 3051.10: 0.00 $0.00
\Item Cd Hltem Desc \
6005.65 \EXPANSION BEARING, PTFE TYPE
Project 42607 000
Prpsl Line Nbr 0024 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0011 S.P. Closure 0.00 0.00 IN-36064
Bearing Plates
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0011 S.P. Initial Payment 24.00 17,706.00 IN-36064
Bearing Plates
0011 S.P. Initial Payment 6.00 4,426.50 IN-36064
Bearing Plates
0011 S.P. Initial Payment 6.00 4,426.50 IN-36064

Bearing Plates
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Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.

Pay Period End Date:  05.14.2016

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.65 \EXPANSION BEARING, PTFE TYPE \ 6200.00 \CONCRETE PILING
Project 42607 000 Project 42607 000
Prpsl Line Nbr 0024 Proj Line Nbr Prpsl Line Nbr 0036 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0011  S.P.Adjustment -12.00 -8,853.00 IN-36064 0011  S.P. Initial Payment 600.00 22,620.00 8230
Bearing Plates Concrete Piling
0022  S.P. Adjustment -3.00 -2,213.25 IN-36064 0015  S.P. Adjustment -241.25 -9,095.13 8230
Bearing Plates Concrete Piling
Total for stockpile nbr 2: 21.00 $15,492.75 Total for stockpile nbr 1: 358.75 $13,524.87
Total for proposal line nbr 0024: 21.00 $15,492.75 Total for proposal line nbr 0036: 358.75 $13,524.87
Total for item code 6005.65: 21.00 $15,492.75 Total for item code 6200.00: 358.75 $13,524.87
\Item Cd Hltem Desc ‘ Total remaining for contract: $29,017.62

6131.50 | EPOXY COATED REINFORCING STEEL

Project 42607 000

Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0011 S.P. Initial Payment 29,000.00 16,271.90 91601671
Reinforcing Steel for Bridge
0011 S.P. Adjustment -2,480.498 -1,391.81 91601671
Reinforcing Steel for Bridge
0014  S.P. Adjustment -26,519.502 -14,880.09 91601671
Reinforcing Steel for Bridge
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0033: 0.00 $0.00

Total for item code 6131.50: 0.00 $0.00






